



New Zealand Police - Firearms Management and Administration

Quarterly Update – June 2016 – Firearms Community Advisory Forum

Safe People and Safe Environments

Safe Firearms and Safe Use

Since the February report, the Police Management and Administration of Firearms project has made progress in the following areas:

Project Team

The core Project Management team of Project Manager, Project Coordinator and Business Analyst commenced end-April. Since then the team has commenced working on different aspects of the project.

The project is developing a Better Business Case (BBC) business case¹. The BBC business case consists of five parts, namely; Strategic Case for change, Economic Case, Commercial Case, Financial Case, and Management Case. An Investment Logic Mapping (ILM)² workshop was held in May 2016 to help the project on this path.

National Multi-Agency Firearms Working Group (NMFWG)


The project had a National Multi-Agency Firearms Working Group meeting on 23 May 2016. The key purpose was to formally lay the groundwork and commence identifying the objectives and team membership for each of the Workstreams. The five Workstreams are

- ✚ People
- ✚ Processes,
- ✚ System,
- ✚ Environment, and
- ✚ Alignment

Further work is underway in relation to confirming the makeup of the teams and the work plan for each Workstream.

External Stakeholders

The project is also working with other agencies to ensure that the information flow between agencies meets their requirements.



Poh Boey - The Firearms Management and Administration Project
June 2016

¹ <http://www.treasury.govt.nz/statesector/investmentmanagement/plan/bbc/>

² <http://www.treasury.govt.nz/statesector/investmentmanagement/plan/bbc/methods/investmentlogicmapping>